COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/10/2007

ESTIMATE SUMMARY 12:33:36
CONTID: C15900 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15900-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 20.0 DAYS TIME ALLOW: 50 WORK DAYS
SH133-REDSTONE/MARBLE GUARDRAIL PERCENT TIME:  40.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: SHE 133A-032
SH133-Redstone/Marble Guardrail
NAME OF ROAD: 133A
PROJECT COUNTIES: PITKIN
CONTRACTOR:
IDEAL FENCING CORPORATION PAY PERIOD ENDING 08/25/2007 DATE TIME STARTED 07/30/2007
5795 IDEAL DRIVE DATE LET 05/24/2007 DATE WORK BEGAN 07/30/2007
DATE AWARDED 06/05/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 06/13/2007 DATE ACCEPTED
ERIE CO 80516 303/962-8100 DATE NOTICE TO PROCEED 07/30/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 609,910.56 PARTICIPATING $ 310,443.78 $ 310,443.78
AWARD PROJECT AMT:  § 642,889.56 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 50.90% TOTAL EARNINGS 310,443.78 310,443.78
FUNDS AVAILABLE: $ 299,466.78 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 310,443.78 310,443.78
TOTAL CLAIMS: $ 0.00 RETAINAGE -8,330.51 -8,330.51
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 302,113.27 302,113.27
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 302,113.27 302,113.27
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 302,113.27

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-01130
0015 202-01300
0020 203-00010
0025 203-00060
0030 203-01597
0035 212-00006
0040 212-00032
0045 213-00004
0050 403-00720
0055 606-00301

C15900
15900-BID
SHE 133A-032

ITEM
DESCRIPTION

*CLEARING AND GRUBBING

REMOVAL OF GUARDRAIL TYPE 3

REMOVAL OF END ANCHORAGE

*UNCLASSIFIED EXCAVATION

(COMPLETE IN PLACE)

*EMBANKMENT MATERIAL

(COMPLETE IN PLACE)

POTHOLING

SEEDING

(NATIVE)

SOIL CONDITIONING

MULCHING

(WEED FREE STRAW)

*HOT MIX ASPHALT (PATCHING) (ASPHALT)

GUARDRAIL TYPE 3 (6-3 POST SPACING)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001
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CONTID: C15900 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15900-BID ESTIMATE RUN 09/10/2007
PROJECT : SHE 133A-032 ESTIMATE NO: 0001 12:33:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 606-02003 END ANCHORAGE (NONFLARED) 13.000 0.000
EACH 8.000 15,158.40
1,894.80000 8.000 15,158.40
0065 606-02005 END ANCHORAGE (FLARED) 23.000 0.000
EACH 15.000 20,094.00
1,339.60000 15.000 20,094.00
0070 626-00000 *MOBILIZATION 1.000 0.000
L S 0.600 32,760.00
54,600.00000 0.600 32,760.00
0075 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 1.000 1,185.00
1,185.00000 1.000 1,185.00
0080 630-00000 *FLAGGING 800.000 0.000
HOUR 408.500 9,742.73
23.85000 408.500 9,742.73
0085 630-00007 *TRAFFIC CONTROL INSPECTION 0.000 0.000
DAY 0.000 0.00
105.00000 0.000 0.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 15.000 7,717.50
514.50000 15.000 7,717.50
0095 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 0.000
EACH 3.000 110.25
36.75000 3.000 110.25
0100 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000
EACH 10.000 367.50
36.75000 10.000 367.50
0105 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000
EACH 3.000 110.25
36.75000 3.000 110.25
0110 630-80380 *TRAFFIC CONE 100.000 0.000
EACH 50.000 367.50
7.35000 50.000 367.50



CONTID: €15900 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 15900-BID ESTIMATE RUN 09/10/2007
PROJECT: SHE 133A-032 ESTIMATE NO: 0001 12:33:36
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 700-70010 F/A MINOR CONTRACT REVISIONS 1,770.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0120 700-70011 F/A PARTNERING 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0125 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0135 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 608,741.06 $ 309,274.285% 309,274.28
CAT NO0400 CONSTRUCTION ENGINEERING
0140 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 1,169.50
584.75000 2.000 1,169.50
CAT 0400 CURRENT AMT $ 1,169.50 $ 1,169.50$ 1,169.50
PROJECT TOTAL CURRENT AMT $ 609,910.56 $ 310,443.78 $ 310,443.78



